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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-50.9/51.9 I'N RI VERSI DE COUNTY I N AND NEAR RSB GROUP | NC. MOHAMVADI , ESSI $783,900 03/23/07 0%
08-0H4804 INDI O FROM 0.2 M LE WEST OF 8 MCLAREN STE Q 2781 W RAMSEY $0 04/10/07 0%
WASHI NGTON STREET OVERCROSSI NG TO 0. 2 STREET, SU TE 7 $0 06/25/07 0
M LE WEST OF JEFFERSON STREET O | RVINE, CA 92618
CONSTRUCT CONCRETE BARRI ER (951) 453-8943
HB1 SWPPP
08-RIV-10-134.0/144.1 I'N RI VERSI DE COUNTY NEAR BLYTHE FROMGRANI TE CONSTRUCTI ON COVPANY $1,762,840 03/29/07 0%
08-0G7204 1.6 KM WEST OF WLEY WELL ROAD TO 8.1 P O BOX 50085 $0 04/19/07 0%
KM WEST OF ROUTE 78 $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
HA22 SWPPP
08-RIV-15-3.2/8.1 I'N RI VERSI DE COUNTY NEAR TEMECULA R J. NOBLE COVPANY YANG, CHAD $1,852,610 01/12/07 0%
08- 066504 FROM THE SOUTH JUNCTI ON OF ROUTE 79 9225 STELLAR COURT $0 02/05/07 0%
TO JUNCTI ON RQUTE 215 STE B $0 05/14/07 °
OVERLAY ASPHALT CONCRETE
(951) 232-7638 SUSPENDED
HA22 WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $53, 635,950 03/08/06 62%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $33,685,731 03/17/06 62%
ACNH- P060- (123) E WAY UNDERCROSSI NG SUI TE B6 $2, 370,405 11/21/07 °
LN62- 08 0- (8) W DEN H GHWAY RI VERSI DE, CA 92509
--() (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VIA LATA STE $9, 946, 733 01/14/04 0%
HP21- 6208- ( 007) L RI VERSI DE COUNTY LI NE TO SANTA ANA 100 $2,265 04/29/08 °
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--() WDEN DI VI DED HI GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-79-4.9/13.5 I'N RI VERSI DE COUNTY NEAR TEMECULA AT ORTI Z ASPHALT PAVI NG | NC YOUSSEF, MAGED $307, 656 03/16/07 100%
08-0J2504 VARI OQUS LOCATI ONS P O BOX 883 $8,919 04/ 06/ 07 3%
RESURFACE RUBBERI ZED ASPHALT $0 06/04/07 0
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08-RIV-79-7.0/7.1 I'N RI VERSI DE COUNTY NEAR AGUANGA AT BERT WSALIS INC. MANASRAH, FATHI $633,545 10/ 03/06 0%
08- 450204 TEMECULA CREEK BRI DCE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $598, 259 10/ 13/ 06 0%
ROCK SLOPE PROTECTI ON SU TE B $1,836 12/29/08 0
SANTEE, CA 92071
(951) 277-8582 PLANT EST
HA21 SWPPP SATI S
08-RIV-91-.6/1.2 I'N RI VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 467,933 02/08/07 4%
08- 456614 1.0 KM EAST OF ORANGE AND RIVERSIDE 6 ORCHARD SU TE 150 9225 STELLAR COURT #5 $494, 325 02/ 27/ 07 oy
HP21- 6054- (049) L COUNTY LINE TO 1.4 KM WEST OF ROUTE $461, 150 03/30/09 0
605-4 04-() 91 AND 71 SEPARATIO LAKE FOREST, CA 92630 (951) 277-8582
--0) REPLACE EXI STI NG BRI DGE
HE11 SWPPP
08-RIV-91-5.3/6.6 I'N RI VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT SPRAY, M CHAEL $1,976,917 11/03/06 33%
08- 474104 0.2 KM VEST OF LI NCOLN AVENUE 999 TOAN AND COUNTRY RD 4TH F 1110- A RESEARCH DR. $742,794 12/ 05/ 06 38%
OVERCROSSI NG TO EAST GRAND BOULEVARD $312,528 12/20/10 0
UNDERCROSSI NG ORANGE CA 92868 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 835- 4447
HA25 SWPPP
08-RI V-195-/4.7 I'N RI VERSI DE COUNTY NEAR MECCA FROM HAZARD CONSTRUCTI ON COVPANY MOHAMVADI , ESSI $246,381 03/05/07 48%
08- 0H6804 ROUTE 86S TO JUNCTI ON ROUTE 111 6465 MARI NDUST 2781 VST RAMSEY $201, 780 03/20/07 779%
RESURFACE ASPHALT CONCRETE STREET, SU TE 7 $201, 780 04/ 30/ 07 °
SAN DI EGO, CA 92192 04/ 30/ 07
(951) 453-8943
HML WPCP
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JOE $238, 044,406 02/ 06/ 04 69%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O. BOX 600 3474 NIKI WAY $172, 459, 988 02/ 24/ 04 .
ACNH- 215 -(219)9 W DEN EXI STI NG FREEVWAY Rl VERSI DE, CA 92557 $5, 138,692 02/11/08 0
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH- X065- (080) N
HB5 SWPPP
HB4C
HE11
08-RI V-243-13.8/13.9 I'N RI'VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP | NC. VERLENG A, ROVANO $326, 775 02/09/07 27%
08- 0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA 8 MCLAREN, SUI TE #8 2781 W RANSBEY $125,350 03/07/07 38%
POl NT STREET, STE #7 $125,350 06/ 22/ 07 0
UPGRADE | NDI AN VI STA PO NT I RVINE, CA 92318

(951) 538-9810
HB71 WPCP
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08-SBD- 15-4.6/5.3 I'N SAN BERNARDI NO COUNTY I N RANCHO J MCLOUGHLI N ENG CO., INC PAI BUL, SEM $2,068,311 11/30/06 2%
08- 000704 CUCAMONGA FROM 1.0 KM SQUTH OF 10641 FULTON CT 790 S. VIA LATA STE $1,577,899 12/20/06 77%
FOOTHI LL BOULEVARD TO ROUTE 15 AND 66 100 $803, 534 05/18/07 0
SEPARATI ON RANCHO CUCAMONGA, CA 91730
W DEN EXI STI NG RAMP (951) 830-9299
HB4N SWPPP
08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $24,630,668 07/14/06 100%
08- 0A4234 RI ALTO AND FONTANA AT VARl OUS 4375 JUTLAND DRI VE, SUITE 260 9225 STELLAR COURT, $24, 762,919 07/27/06 100%
LOCATI ONS SUl TE B $0 03/ 26/07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117 03/ 26/ 07
(951) 232-3610 COWPLETED
HA22 SWPPP
08-SBD- 15-41.7/42. 4 I'N SAN BERNARDI NO COUNTY I N SKANSKA USA CI VIL WEST $5, 315,286 03/16/07 0%
08- 333904 VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 1995 AGUA MANSA ROAD $0 04/ 06/ 07 0%
DPI L- 0061- (025) KM NORTH OF MAJAVE DRI VE $0 ()
--0) W DEN BRI DGE, RAMPS AND S| GNAL Rl VERSI DE CA 925092405
(951) 684- 5360
HE11l SWPPP
HB4N
08- SBD- 15-74. 1/ 86. 4 I'N SAN BERNARDI NO COUNTY I N BARSTOW KIEW T PACI FI C COMPANY SHAHI DI, SHAI NE $3,672,822 07/14/06 100%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSING TO P O BOX 339 222 E MAI N STREET, $3, 651,071 08/ 01/ 06 100%
EAST YERMO ROAD OVERCRGSSI NG SUl TE 208 $0 03/27/07 0
REGRADE MEDI AN AND | NSTALL BARRI ER NEWBERRY SPRI NGS, CA 92365 03/ 27/ 07
(951) 232-7839 COVPLETED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO SPENCER, OVEN $51, 681,074 04/07/04 98%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST., $53, 991, 623 04/ 26/ 04 99%
ACI M 015 -(218) 1 STREET OVERCROSSI NG TO 0. 32 KM SOUTH SUl TE 208 $1, 620,632 05/ 02/ 07 0
ACI M 015 -(218)E OF RASOR ROAD VANCOUVER, WA 98668 BARSTOW CA 92311
--0) ROADWAY REHABI LI TATI ON (760) 256-5558
HA22 SWPPP
HB4C
08- SBD- 15-87. 7/ 186 I'N SAN BERNARDI NO COUNTY AT VARI QUS GRANI TE CONSTRUCTI ON COMPANY  SANTCOS, JOHN $26, 325,126 10/ 19/ 06 14%
08- 000404 LOCATI ONS P O BOX 50085 222 E. MAIN ST., STE $6,576,670 11/09/06 250
ACI M 015 -(149)E MEDI AN GRADI NG, DRAI NAGE, RAI LI NG 208 $1,951,811 12/18/08 0

--0)
HB1 SWPPP

WATSONVI LLE CA 95077
(831) 724- 1011

(951) 538-5315
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08- SBD- 15- 115. 3/ 119 I'N SAN BERNARDI NO COUNTY NEAR BAKER GRANI TE CONSTRUCTI ON CO TORRES, JOSE $6, 202,177 08/ 22/ 06 42%

08- 476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET $2, 359,339 09/ 07/ 06 379%
OVERCRGSSI NG TO 2. 3 KM SOUTH OF $301, 961 09/ 19/ 07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085  (760) 256-5239
W DEN ROADVAY AND BRI DGE
HB4C SWPPP
08- SBD- 18- 20. 5/ 31 I'N SAN BERNARDI NO COUNTY NEAR ORTI Z ASPHALT PAVI NG I NC. EMUH, GODW N $1,242,650 03/23/07 0%
08- 0H6204 RI MFOREST, SKYFOREST AND RUNNI NG 264 S LELAND NORTON WY #A170 2351 LUGONI A AVENUE, $0 04/ 06/ 07 0%
SPRINGS AT VARI OUS LOCATI ONS SUTE F $0 06/ 08/ 07 0
RESURFACE ASPHALT CONCRETE SAN BERNARDI NO, CA 92408
(951) 232-3706
HVL wecP
08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200' TO /L SOUTH BAY TI MBER DAVI'S, DARCY L. $1, 600, 000 01/ 26/ 06 97%
08- 0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONIA AVE. STE $1,528,074 02/07/06 96%
ER () ROUTES F $0  04/15/07 0
-0 YREKA, CA 96097
(909) 844-9731
201 130
08-SBD- 18- 95. 4/95. 5 I'N SAN BERNARDI NO COUNTY TN AND NEAR BUGLER CONSTRUCTI ON M NA, EHAB $2, 634, 800 01/ 29/ 07 26%
08- 483304 VI CTORVI LLE AND APPLE VALLEY AT THE 47000 WARM SPRINGS BLVD, #101 15367 TAMARACK ROAD $2, 343,270 02/16/07 539
MOJAVE Rl VER BRI DGE AND OVERHEAD $2,343,270 07/16/07 0
SEI SM C RETROFI T FREMONT CA 94539 (951) 232-6415
HA4S2 SWePP
08- SBD- 30- 26. 7/ 30. 2 I'N SAN BERNARDI NO COUNTY N SAN ALCORN FENCE COVPANY PAIBUL, SENI $921,731 09/12/06  100%
08- 0F1404 BERNARDI NO AND HI GHLAND FROM H GHLAND P O BOX 1249 790 S. VIA LATA, STE. $912,379  09/25/06 ;00
AVENUE UNDERCROSSI NG TO FI FTH STREET 100 $0 04/ 04/ 07 0
UNDERCROSS| NG SUN VALLEY CA 91353 04/ 05/ 07
I'NSTALL MEDI AN BARRI ER (951) 830-9299 COVPLETED
HB1 SWePP
08-SBD-38-2.9/4. 3 I'N SAN BERNARDI NO COUNTY AT MENTONE ALL AVERI CAN ASPHALT NGUYEN, VU THANH $2, 186,500 11/08/06 26%
08- 498504 FROM WABASH AVENUE TO CRAFTON AVENUE P O BOX 2229 2351 LUGONI A AVE. $275,935 12/11/06 130
ACST- P038- (016) E COLD PLANE ROADVAY UNIT F $275,935 07/16/07 °
PO- 38 0- (6E) CORONA CA 928782229

--()
HB1 SwWepp

(951) 736- 7600

(909) 799-3111
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08- SBD- 38-9. 3/9. 6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COMPANY ALl PANAH, FRED $2,249,473 03/27/06 100%
08- 358424 YUCAI PA FROM 1.3 KM EAST OF BRYANT P O BOX 2150 2351 W LUGONI A, STE $2,189,664 04/11/06 0,
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK F $0  04/19/07 0
PO- 38 0- (4E) BRI DGE SANTA FE SPRINGS CA 90670 04/ 20/ 07
--0) W DEN BRI DGE (562) 207- 1777 (909) 289-2020 COVPLETED
HA21 WPCP
08- SBD- 38- 14. 8/59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COVPANY, | NC. NGUYEN, VU THANH $1, 000, 000 10/11/05 100%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO59.4 P.Q BOX 2889 2351 LUGONI A AVE., #F $979,306  10/11/05 0.
REMOVE DEAD AND DYI NG TREES $0 04/ 19/07 °
Bl G BEAR LAKE, CA 92315 (951) 232-7582 04/ 19/ 07
COVPLETED
201 130
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 100%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $4, 252,708 06/ 08/ 06 44%
ER- () 90 AND POSTM LE 97 $750, 705 10/ 27/ 08 °
--0) BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
OVER RUN
201130
08- SBD- 40- 80. 4/ 97. 6 I'N SAN BERNARDI NO COUNTY FROM MARBLE YEAGER SKANSKA | NC YUEN, M CHAEL $6, 645,684 02/ 02/ 07 27%
08-0J1024 WASH BRI DGE TO MUSTANG WASH BRI DGE 1995 AGUA MANSA ROAD 222 E. MAIN ST., STE $5, 358,782 02/ 21/ 07 80%
ACI M 040 -(053)8 REPLACE BRI DGES 208 $2,503,219 08/19/07 °
ACBR- 040 -(053)8 RI VERSI DE CA 925092405
| M 040 -(053)8 (951) 684- 5360 (951) 232-7522
HA23 SWPPP
08- SBD- 40-97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 T7%
08-0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $1, 310,102 03/29/06 7104
BRI DGE # 54- 0893R STE 208 $0 09/05/08 °
TEMPORARY SHORI NG UNDER BRI DCGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08-SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $597,901 10/13/05 81%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $525, 885 10/ 27/ 05 929
COUNTY LINE TO 0.32 KM VIEST OF REDLANDS, CA 92374- 4562 $7,790 08/ 15/07 0

HA25 WPCP

MOUNTAI N AVENUE UNDERCRCSSI N
PLANTI NG AND | RRI GATI ON

BUENA PARK CA 90622
(714) 523- 9200

(951) 232-6497
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Storm Water Resident
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08- SBD-60-/9.9 I' N SAN BERNARDI NO COUNTY I N CHI NO ANDJ. MCLOUGHLI N ENG NEERI NG CO AL- SAADOQON, ALI $11, 335,000 01/16/07 32%
08- 472004 ONTARI O FROM LOS ANGELES COUNTY LINE 10641 FULTON COURT 2023 CHI CAGO AVENUE, $5, 113,875 01/31/07 439
ACNH P060- (131) E TO RI VERSI DE COUNTY LI NE SUI TE B-6 $1, 942,460 07/23/07 0
--() REPLACE SLABS AND PAVEMENT RANCHO CUCAMONGA, CA 91730
(951) 276-1945
HA22 WPCP
08-SBD- 71-5. 3/ 6. 2 I'N SAN BERNARDI NO COUNTY NEAR CHI NO ODONNELL CONSTRUCTI ON | NC EHRM DOM N C $547,313 11/13/06 96%
08- 0E9804 HI LLS FROM 0.6 KM SOUTH OF SOQUEL 559 W COVI NA BLVD 790 S. VIA LATA STE $333,169 12/ 06/ 06 60%
CANYON PARKWAY OVERCROSSI NG TO 0.5 KM 100 $96,306 05/ 08/ 07 0
NORTH OF PI NE AVENUE U SAN DI MAS CA 917732911
I NSTALL METAL BEAM GUARD RAI L (909) 394- 4510 (951) 830-6629
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CH NO AT MCM CONSTRUCTI ON | NC. SAOUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DGE P. O BOX 867 790 S. VIA LATA STE $1, 968,846 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 05/11/07 °
S0-83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--0) (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 150,000 11/30/05 85%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $2, 083,935 11/30/05 97%
NH- () RTE 189 SU TE F $0 04/ 15/07 °
--0) REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08-SBD-138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC QZOWARA, DENI S $38,172,276 02/ 14/ 06 65%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK ROAD $23,392,517 03/ 01/ 06 619
ACST- X071- (051) E W DEN ROADVAY $758, 241 10/ 19/ 07 0
X0-71 0-(1E) RI VERSI DE CA 925092405 (951) 232-3714
--() (951) 684- 5360
HB1 SWPPP
HA22
08- SBD- 173-10. 8/ 10. 8 Bl G PINE CREEK BRI DGE ON SR 173 ATKI NSON CONSTRUCTI ON PARVI NJAH, MOHSEN $500, 000 09/ 22/ 06 89%
08- 0J5604 EMERGENCY REPAI RS TO BI G PI NE CREEK 27422 PORTOLA PARKWAY, # 250 15367 TAMARACK ROAD $330, 849 09/ 22/ 06 6%
BRI DGE $72,812 06/ 01/ 07 0
FOOTHI LL RANCH, CA 92610 (951) 232-7755

201 130
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08- SBD- 210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3,925,493 09/03/03 0%
STPL- 6208- (004) E LOCATI ONS 6TH FLOOR $7,360 07/10/07 0
-0 H GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $868, 066 01/24/06 0%
08- 204334 AT THE NORTH WEST CORNER COF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $862, 631 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $5, 060 08/21/07 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY ABDELKHALEQ $4, 426,254 05/ 24/ 06 100%
08-0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAOUD, NAHRO $4, 340,852 06/ 06/ 06 96%
AVENUE OVERCROSSI NG TO 0.4 KM SOUTH 790 S. VI A LATA STE $0 04/ 30/ 07 0
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100 04/ 30/ 07
UPGRADE MEDI AN BARRI ER (951) 674- 7352 OVER RUN
HA27 SWPPP (951) 830-6629
08- SBD-247-2.7/3.3 I' N SAN BERNARDI NO COUNTY | N YUCCA GRANI TE CONSTRUCTI ON COMPANY  CHAN, KOHNSON $1, 968,488 06/ 27/ 06 100%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 6690 LA CONTENTA ROAD $1,943,547 07/07/06 100%
SOUTH OF BUENA VI STA DRI VE AND $0 04/09/07 0
SKYLI NE RANCH ROAD WATSONVI LLE CA 950775085 (951) 830-6827 04/ 09/ 07
SI GNALI ZE AND W DEN | NTERSECTI ON (831) 724-1011 COVPLETED
HB1 SWPPP
08- SBD-247-47.0/ 78 I'N SAN BERNARDI NO COUNTY NEAR LUCERNE YEAGER SHANSKA | NC PARVI NJAH, MOHSEN $3,552,900 11/20/06 0%
08- 482304 VALLEY AND BARSTOW AT VARI OUS AGUA MANASA ROAD 15367 TAMARAK ROAD $0 12/08/06 -
ACST- P247- (007) E LOCATI ONS %0 6
P2-47 0-(7E) RESURFACE EXI STI NG PAVEMENT RI VERSI DE, CA 92509 (951) 232-7755
--()
HA22 SWPPP
Totals: Authorized Final Amt: $542, 469, 964 Completed to Date: $375, 155, 218  Work ThisMonth: $22, 055, 100
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Cnty Rt Pm Contract Page
08- RI V-10-50.9/51.9 08- 0H4804
08- RI V-10-134.0/144. 1 08- 0G7204
08-RIV-15-3.2/8.1 08- 06504
08-RI V-60-.5/7.5 08- 354804
08-RIV-71-/2.7 08- 446514
08-RIV-79-4.9/13.5 08- 032504
08-RIV-79-7.0/7.1 08- 450204
08-RIV-91-5.3/6.6 08-474104
08-RIV-91-.6/1.2 08- 456614
08-RIV-195-/4.7 08- 0H6804
08- RI V-215-37.7/43.9 08- 334844
08- RI V-243-13.8/13.9 08- 0C4004
08- SBD- 15-4. 6/ 5. 3 08- 0C0704
08- SBD- 15-12. 7/ 15 08- 0A4234
08- SBD- 15-41.7/42. 4 08- 333904
08- SBD- 15-74. 1/ 86. 4 08-1A9104
08- SBD- 15-74. 9/ 124 08-4567V4
08- SBD- 15- 87. 7/ 186 08- 0C0404
08- SBD- 15- 115. 3/ 119 08-476104
08- SBD- 18- 20. 5/ 31 08- 0H6204
08- SBD- 18- 20. 6/ 39. 5 08- 0H8104

08- SBD- 18-95.4/95.5 08- 483304

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Cnty Rt Pm

08- SBD- 30- 26. 7/ 30. 2
08- SBD-38-2.9/4.3
08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 80. 4/ 97. 6
08- SBD-60-/9. 9

08- SBD- 60-.6/3.5
08-SBD- 71-5.3/6. 2
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 173-10. 8/ 10. 8
08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 247-47.0/ 78

Statement of Ongoing Contracts - Index

Contract

08- 0F1404
08- 498504
08- 358424
08- 0H4004
08-0J1304
08-0J0204
08-0J1024
08- 472004
08- 451504
08- 0E9804
08- 449704
08- 0H5804
08-4697V4
08- 035604
08- 498004
08-204334
08-0C1804
08- 0E9104
08- 482304

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO
$84, 651, 884
$305, 165, 356
$52, 166, 739
$60, 148, 739
$11, 185, 000
$29, 152, 246
$542, 469, 964

Digtrict Work Completed ThisPeriod

08 $34, 443, 182

Work completed this Period:

$34, 443, 182

Work Comp
$65, 927, 074
$213, 343, 528
$31, 752, 454
$47, 047, 689
$5, 780, 782
$11, 303, 689
$375, 155, 218




	08

